COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2015

ESTI MATE SUMVARY 10: 56: 01
CONTI D C19204 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19204- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TI VE ALLOW 50 WORK DAYS
SOUTH NEVADA AVENUE & |25 RAMP PERCENT TI ME: 99. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHOD252- 430
SOUTH NEVADA AVENUE & |25 RAMP
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EVEN CONSTRUCTI QN, | NC. dba EVEN- PREI SSER, | NC. PAY PERI OD ENDI NG 10/ 16/ 2015 DATE TI ME STARTED 08/ 18/2014
520 EAST COSTILLA STREET DATE LET 06/ 12/ 2014 DATE WORK BEGAN
DATE AWARDED 06/ 12/ 2014 DATE TI ME STOPPED 11/03/2014
DATE CONTRACT EXECUTED 07/ 28/ 2014 DATE ACCEPTED 11/ 03/ 2014
COLORADO SPRI NGS CO 80903 (719) 442- 2614 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 730, 027. 97 PARTI Cl PATI NG $ 568, 386. 64 $ 1, 593. 80
AWARD PROJECT AM: $ 588, 888. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 77.86% TOTAL EARNI NGS 568, 386. 64 1, 593. 80
FUNDS AVAI LABLE: $ 161, 641. 33 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 568, 386. 64 1, 593. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 8, 833. 32
SECURI TI ES ENCUMVBERED 0. 00 0. 00
NET EARNI NGS 568, 386. 64 10, 427. 12
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 568, 386. 64 10, 427. 12
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 10, 427. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19204

PCN: 19204-BI D

PRQJECT: SHO0252- 430

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00035

Renoval of Pipe

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00206

Renoval of Concrete Curb Ranp

0030 202-00210

*Renpoval of Concrete Pavenent

0035 202-00220

Renoval of Asphalt Mat

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00705

0050 202-00810

*Renoval of G ound Sign

0055 202-00827 Renoval of Pull Box

Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 800. 00000
92. 000
LF
48. 00000
98. 000
SY
27.00000
415. 000
LF
8. 00000
41. 000
SY
27.00000
1, 054. 000
SY
45. 00000
227.000
SY
36. 00000
1, 270. 000
SF
6. 50000
3. 000
EACH
300. 00000
4.000
EACH
65. 00000
3. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

92. 000
0. 000
92. 000

98. 000
0. 000
98. 000

223.000
0. 000
223. 000

31. 000
0. 000
31. 000

696. 000
0. 000
696. 000

227.000
0. 000
227.000

1, 270. 000
0. 000
1, 270. 000

=

000
0. 000

[y

. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 10/ 16/ 2015

10: 56: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 800. 00
0. 00
4, 416. 00
0. 00
2, 646. 00
0. 00
1, 784. 00
0. 00
837. 00
0. 00
31, 320. 00
0. 00
8,172. 00
0. 00
8, 255. 00
0. 00
300. 00
0. 00
260. 00
0. 00
400. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19204-BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHC0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00831 *Renoval of Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 565. 000 1, 565. 000
CY 0. 000 0. 00
18. 00000 1, 565. 000 28,170. 00
0070 203-01100 Proof Rolling 8. 000 4. 000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 20. 000 5. 000
HOUR 0. 000 0. 00
224.00000 5. 000 1, 120. 00
0085 207-00205 Topsoi | 250. 000 228. 000
CY 0. 000 0. 00
33. 00000 228. 000 7,524.00
0090 208-00002 Erosion Log (12 Inch) 68. 000 68. 000
LF 0. 000 0. 00
5. 00000 68. 000 340. 00
0095 208- 00020 Silt Fence 500. 000 500. 000
LF 0. 000 0. 00
2.50000 500. 000 1, 250. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0105 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 2.000
HOUR 0. 000 0. 00
52. 00000 2.000 104. 00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 8. 000
HOUR 0. 000 0. 00
140. 00000 8. 000 1, 120. 00
0125 208- 00205 *Erosion Control Supervisor 16. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0130 210-00810 *Reset Ground Sign 11. 000 9. 000
EACH 0. 000 0. 00
390. 00000 9. 000 3, 510. 00
0135 210-00831 *Reset Traffic Signal Head 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1. 000 325.00
0140 210-00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0145 210- 00858 *Reset Pedestal Pole 2.000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0150 212-00006 Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
3, 200. 00000 0. 400 1, 280. 00
0155 212-00032 Soi | Conditioning 0. 400 0. 400
ACRE 0. 000 0. 00
3, 800. 00000 0. 400 1, 520. 00
0160 213-00002 Mul ching (Weed Free Hay) 0. 400 0. 400
ACRE 0. 000 0. 00
3, 200. 00000 0. 400 1, 280. 00
0165 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 700. 000 700. 000
d ass
SY 0. 000 0. 00

2.90000 700. 000 2,030. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19204-BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 217-00000 Her bi ci de Treat nent 92. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0175 304- 06000 Aggregate Base Course (Cl ass 6) 848. 220 848. 180
TON 0. 000 0. 00
23.50000 848. 180 19, 932. 23
0180 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 32. 660 0. 000
TON 0. 000 0. 00
190. 00000 0. 000 0. 00
0185 411-10255 Enul si fied Asphalt (Sl ow Setting) 46. 000 5. 000
GAL 0. 000 0. 00
4. 00000 5. 000 20. 00
0190 412- 00850 Concrete Pavenment (8-1/2 Inch) 146. 000 68. 000
SY 0. 000 0. 00
64. 00000 68. 000 4,352. 00
0195 412-00900 Concrete Pavenent (9 Inch) 1, 918. 000 1, 855. 000
SY 0. 000 0. 00
55. 35000 1, 855. 000 102, 674. 25
0200 412-02000 Concrete Safety Edge 508. 000 0. 000
LF 0. 000 0. 00
27.75000 0. 000 0. 00
0205 420-00113 Ceotextile (Drainage) (O ass 2) 56. 000 56. 000
SY 0. 000 0. 00
3. 25000 56. 000 182. 00
0210 503-00018 *Drilled Caisson (18 Inch) 12. 000 5. 000
LF 0. 000 0. 00
175. 00000 5. 000 875. 00
0215 503-00036 *Drilled Caisson (36 Inch) 26. 000 13. 000
LF 0. 000 0. 00
325. 00000 13. 000 4,225. 00
0220 506- 00209 Riprap (9 Inch) 14. 000 14. 000
CY 0. 000 0. 00
132. 00000 14. 000 1, 848. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHC0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 603-01180 18 Inch Reinforced Concrete Pipe 181. 000 181. 000
LF 0. 000 0. 00
52. 00000 181. 000 9,412. 00
0230 603- 02240 30x19 Inch Reinforced Concrete Pipe Elliptical 26. 000 26. 000
LF 0. 000 0. 00
95. 00000 26. 000 2,470.00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0240 603-50006 6 Inch Plastic Pipe 37.000 37.000
LF 0. 000 0. 00
24. 00000 37.000 888. 00
0245 603-50018 18 Inch Plastic Pipe 36. 000 36. 000
LF 0. 000 0. 00
38. 00000 36. 000 1, 368. 00
0250 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0255 604- 19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0260 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0265 607-11525 Fence (Plastic) 694. 000 300. 000
LF 0. 000 0. 00
6. 00000 300. 000 1, 800. 00
0270 608-00006 Concrete Sidewal k (6 Inch) 104. 000 85. 000
SY 0. 000 0. 00
44. 75000 85. 000 3,803.75
0275 608-00010 Concrete Curb Ranp 63. 000 49. 000
SY 0. 000 0. 00
126. 00000 49. 000 6,174.00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHC0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 609-21010 Curb and CGutter Type 2 (Section |-B) 406. 000 406. 000
LF 0. 000 0. 00
23. 00000 406. 000 9, 338. 00
0285 609-21020 Curb and CGutter Type 2 (Section II-B) 577. 000 529. 000
LF 0. 000 0. 00
23. 00000 529. 000 12,167. 00
0290 609-21023 Curb and CGutter Type 2 (Section Il-B) (Special) 213. 000 94. 000
LF 0. 000 0. 00
23. 00000 94. 000 2,162.00
0295 609-21110 Curb and CGutter Type 2 (Section |-B) (Special) 89. 000 69. 000
LF 0. 000 0. 00
23. 00000 69. 000 1, 587. 00
0300 609-24002 CGutter Type 2 (2 Foot) 9. 000 9. 000
LF 0. 000 0.00
48. 00000 9. 000 432. 00
0305 610- 00020 Medi an Cover Material (Patterned Concrete) 866. 000 866. 000
SF 0. 000 0. 00
5. 40000 866. 000 4,676. 40
0310 613-00206 2 Inch Eectrical Conduit (Bored) 467. 000 467. 000
LF 0. 000 0.00
28. 00000 467. 000 13, 076. 00
0315 613-07199 *Pull Box (Install Only) 58. 000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0320 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0325 614-00012 *Sign Panel (Oass I1) 206. 000 206. 000
SF 0. 000 0. 00
23. 40000 206. 000 4, 820. 40
0330 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 11. 000 11. 000
LF 0. 000 0. 00
45. 50000 11. 000 500. 50



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 168. 000 168. 000
Sl i pbase
LF 0. 000 0. 00
52. 00000 168. 000 8, 736. 00
0340 614-70010 *Modi fication of Signal Face 4. 000 4.000
EACH 0. 000 0. 00
325. 00000 4.000 1, 300. 00
0345 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2. 000 1, 250. 00
0350 614-70336 *Traffic Signal Face (12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
725. 00000 3. 000 2,175. 00
0355 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 1. 000
onl
2 EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0360 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 890. 00000 1. 000 10, 890. 00

0365 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
48, 731. 05000 1. 000 48, 731. 05
0370 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 905. 00000 1. 000 8, 905. 00
0375 627-00005 *Epoxy Pavenent MarKki ng 40. 000 40. 000
GAL 0. 000 0. 00
242.00000 40. 000 9, 680. 00
0380 627-00007 Epoxy Pavenent Marking (Special) 2.000 0. 000
GAL 0. 000 0. 00
605. 00000 0. 000 0. 00
0385 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 1, 051. 000 390. 000
SF 0. 000 0. 00

26. 60000 390. 000 10, 374. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19204-BI D ESTI MATE RUN 10/ 16/ 2015
PRQJECT: SHC0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 627-30210 *Ther nopl asti c Pavenent Marking (Xwal k- St opl i ne) 692. 000 661. 000
SF 0. 000 0. 00
22. 00000 661. 000 14,542.00
0395 630-00000 *Fl aggi ng 200. 000 76. 500
HOUR 0. 000 0. 00
26. 60000 76. 500 2,034.90
0400 630- 00007 *Traffic Control Inspection 75. 000 75. 000
DAY 0. 000 0. 00
302. 00000 75. 000 22,650. 00
0405 630-00012 *Traffic Control Managenent 50. 000 8. 000
DAY 0. 000 0. 00
605. 00000 8. 000 4, 840. 00
0410 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 5. 400
EACH 0. 600 72.00
120. 00000 6. 000 720. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 7.500 363. 00
48. 40000 75. 000 3, 630. 00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 151. 25
60. 50000 25. 000 1,512. 50
0425 630-80343 *Construction Traffic Sign (Panel Size C 1. 000 0. 900
EACH 0. 100 12.10
121. 00000 1. 000 121. 00
0430 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 400 338. 80
847. 00000 4.000 3, 388. 00
0435 630- 80359 *Portabl e Message Sign Panel 77.000 77.000
DAY 0. 000 0. 00
181. 50000 77.000 13, 975. 50
0440 630-80360 *Dr um Channel i zi ng Devi ce 86. 000 77. 400
EACH 8. 600 520. 30
60. 50000 86. 000 5, 203. 00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQIECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0445 630-80380  *Traffic Cone 75. 000 67. 500
EACH 7.500 136. 35
18. 18000 75. 000 1, 363. 50
0450 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70013 F/ A Concrete Pavenent |ncentive 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70018 F/ A Roadway Snoot hness | ncentive 2, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70060 F/' A Adjust Uility 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 202-00840 Rem Traf Sig Pole NE Traffic Signal Pole, Sta 201+00 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0605 210-00760 Res Lumi naire SE Corner 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQIECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0610 210- 00865 Res Ped Sig Head Reset Head to NE Corner existing 1. 000 1. 000
signal pole
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0615 614- 72890 Span Wre Cable Tenporary Span Wre cable from SwW 175. 000 175. 000
corner to NE corner
LF 0. 000 0. 00
4. 62000 175. 000 808. 50
0620 614- 75890 Inst Span Wre Cable Installation of Span Wre cable 130. 000 130. 000
from SWcorner to NE corner
LF 0. 000 0. 00
6. 22000 130. 000 808. 60
0625 614-84100 Traf Sig Ped Pole Alum Ped Button Pole, Sta 201+00 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0630 614- 72860 Ped Push Button Munted on NE Corner Al um Pol e 1. 000 1. 000
EACH 0. 000 0. 00
180. 00000 1. 000 180. 00
0635 614-72892 Power Feed Wre De-icer power feed 160. 000 160. 000
LF 0. 000 0. 00
1. 55000 160. 000 248. 00
2500 614-87499 Fi ber Optic Cable (S Mde) (Inst) FO Cable Pull 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
1. 30000 1, 500. 000 1, 950. 00
2505 614-87601 Term FO Cabl e (1S) FO Cable Term nation End Prep 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
2510 614-87548 Splice FO Cable (48 Strand) FO Cable Splice 1. 000 1. 000
EACH 0. 000 0. 00
5, 531. 80000 1. 000 5,531. 80
3000 403-00720 HVA (Patching) (Asph) Asphalt Patching, Ranp 3 31. 860 31. 860
Mai nt enance Vehicle Pull-Of Access
TON 0. 000 0. 00
190. 00000 31. 860 6, 053. 40
CAT 0200 CURRENT AMI $ 701, 539.62 $ 1,593.80% 539, 898. 28



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19204- BI D ESTI MATE RUN 10/ 16/ 2015
PRQIECT: SHO0252- 430 ESTI MATE NO 0007 10: 56: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES

0490 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
1, 995. 00000 1. 000 1, 995. 00
0495 507- 00000 *Concrete Slope and Ditch Paving 19. 000 19. 000
CY 0. 000 0. 00
425. 00000 19. 000 8, 075. 00
0500 515- 00400 Concrete Seal er 9. 000 9. 000
SY 0. 000 0. 00
17. 55000 9. 000 157.95
0505 601- 03040 Concrete O ass D (Bridge) 18. 000 18. 000
CY 0. 000 0. 00
675. 00000 18. 000 12, 150. 00
0510 601-40300 Structural Concrete Coating 208. 000 208. 000
SY 0. 000 0. 00
17. 55000 208. 000 3, 650. 40
0515 602- 00020 Rei nforcing Steel (Epoxy Coated) 720. 000 720. 000
LB 0. 000 0. 00
1. 25000 720. 000 900. 00
CAT 0300 CURRENT AMI $ 26,928.35 % 0.00% 26, 928. 35
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 560. 00000 1. 000 1, 560. 00
CAT 0400 CURRENT AMI $ 1,560.00 $ 0.00% 1, 560. 00

PRQJIECT TOTAL CURRENT AMI  $ 730,027.97 $ 1,593.80 % 568, 386. 63



